UMBC

AN HONORS UNIVERSITY IN MARYLAND

Main Campus

CONSTRUCTION ACTIVITY SUMMER 2017

MAP KEY

PROJECT TYPES

- INTERIOR PROJECTS
- CONSTRUCTION DELIVERIES
- CONSTRUCTION AREA — EXTERIOR PROJECTS

PROJECT DESCRIPTIONS

- **A** RADIO TOWER REPLACEMENT (08-127)
  DURATION: 04/17 - 10/2017
- **B** EVENT CENTER AND ARENA CONSTRUCTION (15-101)
  DURATION: 02/17 - 11/2017
- **C** INTERDICIPLINARY LIFE SCIENCE BUILDING PROJECT (15-104)
  DURATION: 05/2017 - 06/2019
- **D** SONDHEIM/LIBRARY-UPGRADES RESTROOM-ADA (16-103)
  DURATION: PROJECT COMPLETED
- **E** HARBOR HALL INTERIOR AND EXTERIOR REPAIRS (16-107)
  DURATION: PROJECT COMPLETED
- **F** ENGINEERING BUILDING HEAT EXCHANGER (16-124)
  DURATION: 07/2017 - 10/2017
- **G** COMMONS ROOF REPLACEMENT (ROOF B & C) (16-125)
  DURATION: 08/2017 - 11/2017
- **H** UC NORTH SIDE STORM DRAIN RENOVATION (17-103)
  DURATION: PROJECT COMPLETED
- **I** PATAPSCO-REPLACEMENT STAIRS-EXTERIOR (16-112)
  DURATION: 05/2017 - 08/2017
- **J** SONDEIM AND MATH/PSYCH ENTRANCES (17-109)
  DURATION: 10/2017 - 12/2017
- **K** JAVELIN RUNWAY/HAMMER CAGE/HAMMER CAGE FIELD (17-110) – Duration: 06/2017 - 08/2017
- **L** ADMINISTRATION BUILDING ELEVATOR UPGRADE (17-113)
  DURATION: 03/2017 - 09/2017
- **M** ADMIN-RENOVATION CONFERENCE RM GRADUATE SCHOOL (17-114) – DURATION: 09/2017 - 12/2017
- **N** CAMPUS SIDEWALK/CROSSWALK REPAIRS (17-116)
  DURATION: PROJECT COMPLETED
- **O** BIOLOGY WATERPROOFING EXTERIOR BUILDING (17-117)
  DURATION: PROJECT COMPLETED
- **P** HARBOR HALL/ERICKSON HALL-REPAIR FIRE STOPPING (17-119) – DURATION: PROJECT COMPLETED
- **Q** MANHOLE INSTALLATION IN SUPPORT OF ILSB (15-104) – DURATION: 7/5/2017 - 8/25/2017

W/08/10/2017